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1 INTRODUCTION 

1.1 The London Borough of Redbridge Lane Rental Scheme (‘The Scheme’) 

1.1.1. This is the London Borough of Redbridge Lane Rental Scheme for Road Works and Street 

Works. The scheme is made pursuant to section 74A of the New Roads and Street Works Act 

(NRSWA).  

1.1.2. The Scheme, which applies Charges determined by reference to the duration of works and is 

based on the Street Works (Charges for Occupation of the Highway) (England) Regulations 

2012 (the Lane Rental Regulations) made under Section 74A, is designed to operate in 

conjunction with Section 74 and the London Permit Scheme for Road Works and Street Works, 

subject to certain exemptions on charges and fees.  

1.2 Network Management on the Borough Network 

1.2.1. The London Permit Scheme for Road Works and Street Works is utilised as the primary tool 

for managing street and road works on the Borough’s road network.  

1.2.2. Permit schemes were introduced by Part 3 of the Traffic Management Act (TMA) in order to 

improve authorities’ abilities to minimise disruption from street and road works. Section 16 

of the TMA also introduced the network management duty. The network management duty 

requires authorities to manage their road network with a view to achieving, so far as may be 

reasonably practicable having regard to their other obligations, policies and objectives, the 

following objectives:  

• Securing the expeditious movement of traffic on the Borough's road network, and  

• Facilitating the expeditious movement of traffic on road networks for which another 

authority is the traffic authority. Traffic includes pedestrians and cyclists.  

1.2.3. Boroughs deliver this duty by issuing permits for street and road works, working closely with 

Promoters to ensure that traffic management schemes are coordinated and that works across 

the network are well managed and delivered to a high standard.  

2 OBJECTIVES 

2.1 Purpose of Lane Rental Scheme 

2.1.1. The Scheme seeks to limit the amount of disruption to the Borough road network by 

encouraging the undertaking of works at the least disruptive time for road users, and the early 

completion of works.  

2.1.2. The Scheme is designed to limit the carrying out of works at specified locations by applying a 

daily charge, referred to as a Charge, for any part(s) of the day that the street is occupied by 

the works during specified days and times.  

2.1.3. A Charge will not apply if works take place outside of the specified days and times. 
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2.1.4. The Scheme therefore provides a mechanism for providing all Promoters with an incentive to 

change behaviour and minimise their occupation of the street at the most sensitive times at 

the most sensitive parts of the road network. It also applies the following guiding principles:  

• Safety must be ensured. 

• Inconvenience to all people using a street must be minimised, but particularly to 

people with accessibility requirements, and other vulnerable road users such as 

people walking or cycling.  

2.1.5. It is the objective of the Scheme to:  

• Apply the scheme to all Promoters on a consistent basis. 

• Promote behaviour change to minimise the duration of occupation of the street at the 

busiest locations at the most sensitive times on the network. 

• Minimise the number of works taking place during the most sensitive times.  

• Contribute to reducing disruption to all road users.  

3 REGULATORY COMPLIANCE 

3.1 Legislative and Regulatory Basis for Lane Rental 

3.1.1. The New Roads and Street Works Act 1991 (NRSWA) contains provision for two forms of 

Charge for works:  

● Section 74 – Charge for occupation of the highway where works are unreasonably 

prolonged 

● Section 74A – Charge determined by reference to duration of the works 

3.1.2. Primary legislation for lane rental is in place in section 74A of the NRSWA. The relevant 

regulations are the Street Works (Charges for Occupation of the Highway) (England) 

Regulations 2012 ("the Regulations").  

3.1.3. The lane rental scheme applies charges determined by reference to the duration of works, is 

based on the Street Works (Charges for Occupation of the Highway) (England) Regulations 

2012 (the “Lane Rental Regulations”) made under Section 74A of NRSWA, and the London 

Permit Scheme for Road Works and Street Works, subject to certain exemptions on charges 

and fees contained within the Scheme.  

3.1.4. Section 59 of the NRSWA places a duty on highway authorities to coordinate works on the 

highway. Equally important is the parallel duty on Promoters to co-operate in this process 

under Section 60 of the NRSWA.  
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4       SCOPE OF THE SCHEME  

4.1    Charging Criteria and Operational Intent 

4.1.1. This scheme has been designed to ensure that charges are only applied when Promoters 

occupy the highway at traffic sensitive times and to allow exemptions or reduced charges at 

other times to encourage Promoters to adopt less disruptive working practices.  

4.2   Specified Work 

4.2.1.  The Scheme applies to all works that require a permit under the NRSWA, including works that 

are executed under Section 50 license and those executed under an agreement pursuant to 

section 278 of the Highways Act 1980.  

4.2.2. All works are subject to charges, unless they are exempt from charges  

4.2.3. Works carried out by or on behalf of the London Borough of Redbridge, fall outside of the 

scope of 74A of NRSWA. However, it is a requirement of the Scheme that Charges will apply 

to Borough works.  

4.3   Works by Third Party Developers  

4.3.1.  Works carried out by third party developers pursuant to an agreement under section 278 of 

the Highways Act 1980, fall outside of the scope of 74A of NRSWA. However, charges will 

apply to this category of works through formal agreement as it is the intention to minimise all 

disruptive occupation of the critical parts of the network.  

4.4   Specified Locations 

4.4.1. The Scheme will initially apply to 11.9% of the London Borough of Redbridge’s overall road 

network length. 

4.4.2. The Scheme will apply at the specified locations that are designated as a Lane Rental record 

within the current version of the Additional Street Data (ASD) file. This is published on the 

National Street Gazetteer hub.  

4.4.3. The Lane Rental designation record will identify:  

a. If it applies to the whole street or part of the street, and in the case of the latter 

will define the applicable extents with text descriptor,  

b. If it applies to the carriageway, cycle track and/or footway, 

c.   If it is a tidal record, it will identify the direction affected and the specified days and 

times, for example eastbound from 07:00 to 10:00, 

d. The specified days and times; and 

e. The applicable Charge.  

4.4.4. The Borough will publish and maintain a standard geographical data set based on the ASD file 

that spatially displays the specified locations, which can be uploaded into industry or 

corporate geographical information systems.  
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4.5      Carriageways, Footways, Cycle Tracks and Verges 

4.5.1. The Scheme will apply to works in a footway, carriageway, or cycle track, provided that the 

footway, carriageway or cycle track meet the requirements of the regulations and are 

specified as a chargeable location under the Scheme. Any works which encroach into a 

specified location at a specified time will be chargeable under the scheme. 

4.5.2. In accordance with Regulation 4(5)(c) of The Street Works (Charges for Occupation of the 

Highway) (England) Regulations 2012, footway works will only be chargeable where they 

involve breaking up the street, tunnelling, or boring under it. 

4.5.3. The Scheme will not apply to works that are carried out in a verge that does not involve any 

occupation of a carriageway, a cycle track, or a footway (such occupation includes use by 

any associated plant, vehicles, or materials, or for any temporary arrangements for providing 

a walkway for pedestrians, because of or as part of the works).  

4.6      Specified Days and Times 

4.6.1. Charges under the scheme will apply to specified locations at specified days and times, 

including on Saturdays, Sundays and Bank Holidays. The specified days and times on a bank 

or public holiday will be the same as those for a Sunday at that specified location. No charges 

will apply on Christmas Day.  

4.6.2. Charges will apply within the traffic sensitive times for the specified location, which may 

subsequently fluctuate in line with the minor variation tolerances permitted (refer to Section 

13).  

5         LANE RENTAL CHARGES   

5.1      Calculations and Conditions of Lane Rental Charges 

5.1.1. For the purposes of the Scheme, the chargeable period of the works, other than for 

immediate works, is the period commencing on the date that works begin as stated on the 

valid Section 74 start notice and ending on the date stated on the valid Section 74 works 

stop or works closed notice. Charges will be applied for each day that constitutes the 

chargeable period, including Saturdays, Sundays and Public Holidays, where applicable.  

5.1.2. For Immediate Works the chargeable period is the period commencing on the date that 

works begin as stated in the valid Section 74 works start notice and ending on the date stated 

on the valid Section 74 works stop or works closed notice, also known as the works stop 

notice. For Immediate Emergency Works, charges for the first 24 hours of the emergency 

will be waived, see Section 6 below.  

5.1.3. Charges will be applied to works which obstruct the specified locations at specified days and 

times. 

5.1.4. Where charges apply, works will be considered as no longer subject to charges when the 

Promoter has:  
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• Endeavoured to remove all signing, lighting and guarding in respect of the works (except 

in the circumstances detailed in section 7.6 of this document); and  

• Removed all remaining spoil, unused materials and other plant in respect of the works; 

and  

• Returned the highway fully to public use (including through the use of technology such 

as road plates).  

5.1.5. No permit or permit variation fee will be applied where a Charge applies for any part of the 

works governed by the permit. If no Charge applies, then the applicable permit fee will apply.  

5.2        Charges  

5.2.1. The charges will be calculated using the information provided in the relevant valid notices 

and permit applications and as set out in the Lane Rental Regulations subject to correction 

where information is misleading, mistaken or overtaken by events.  

5.2.2. Charges are currently capped at a maximum of £2,500 per road per day.  

5.2.3. The charges will apply to individual works and will vary according to the location of the 

works.  

5.2.4. If the works occupy the footway and the cycle track and/or the carriageway, charges will be 

payable for impacting all areas of chargeable occupation, although the total Charge cannot 

exceed the maximum Charge specified by the regulations. 

5.2.5. For works in the cycle track and/or the carriageway that span more than one band of 

charging for the whole duration of the works, the higher rate will apply for the whole 

duration of the works.  

5.2.6. Where the individual works move along a street and between different cycle track and 

carriageway charging bands, then the Promoter should make the Borough aware of these 

changes through the permit variation process. In these circumstances the respective Charge 

level will apply whenever the works are solely undertaken within that Charge band, the 

higher level will apply where the works footprint spans two charging bands.  

5.2.7. Tidal charging may be applicable to certain types of road at specified locations at specified 

days and times (for example dual carriageways where traffic flows are significantly reduced 

in a certain direction at specific times). 

5.2.8. A Borough may challenge the dates and duration of works in accordance with the Section 

74 Regulations.  

5.2.9. Section 74 overrun charges will apply in accordance with the Section 74 Regulations 

following the end of the reasonable period, in addition to charges levied under Section 74A. 
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5.2.10. The table below sets out the Lane Rental charging bands: 

Table 1: Table of Charges 

5.2.11. Footway changes on traffic sensitive streets shall only be applied to footways if works involve 

breaking up the street, or tunnelling or boring under it. 

5.3      Information Required on Permit Applications  

5.3.1. As the Scheme allows for works in specified locations to avoid incurring a charge if 

undertaken outside of the specified days and times, it is imperative that a Promoter informs 

the Borough of the dates and times during which works will take place.  

5.3.2. National Condition NCT02a in the Statutory Guidance for Highway Authority Permit Schemes 

– Permit Scheme Conditions, will therefore be imposed on all permit applications and Lane 

Rental charging will apply based on the times provided within NCT02a unless these are 

shown to be incorrect as set out in Section 8 below.  

5.3.3. It will also be mandatory on all permit and provisional advance authorisation applications 

that Promoters state where, on the footway, cycle track, carriageway and/or verge, works 

and associated plant and materials will be located, recognising that the works may occupy 

more than one Charge band at any given time.  

5.3.4. Works that are undertaken during the specified days and times for only part of the works 

duration must clearly be identified on the permit application.  

5.4      Variations to Works   

5.4.1. Unforeseen circumstances outside the control of the Promotor can delay the completion of 

activities. In accordance with the Boroughs’ permit scheme, a Promoter must apply for and 

obtain a variation of its permit if the work is likely to extend beyond the reasonable period. 

Such an application must provide full justification for the extension.  

5.4.2. To avoid paying an incorrect Charge once works are complete in a Charge band, it is 

imperative that Promoters indicate, on permit applications and subsequent permit 

variations, that work will move or have moved onto a different charge band.  

5.4.3. Similarly, works that are undertaken during specified days and times for only part of the 

works duration must be clearly identified on the permit application.  

TABLE OF CHARGES 

 Area of Occupation Daily Charge 

Footway Low Medium High 

Footway – Redbridge do not 

have any footways within the proposed 

Lane Rental network 

£350      -     -       - 

Carriageway      - £1,000 £1,500 £2,500 
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5.5      Remedial Works  

5.5.1. Remedial works undertaken during the specified days and times to rectify defective 

reinstatements on the carriageway, cycle track, or footway, or on a verge where traffic 

management encroaches onto the carriageway, cycle track or footway, will be charged at 

the maximum daily rate, except where the works are in the footway and do not involve 

breaking up, tunnelling, or boring under the street, in accordance with Regulation 4(5)(c) of 

The Street Works (Charges for Occupation of the Highway) (England) Regulations 2012.  

6         CHARGE EXEMPTIONS  

6.1 Criteria for Lane Rental Charge Exemptions 

6.1.1. Charges will apply on public holidays, except for Christmas Day.  

6.1.2. Certain types of works are exempt from charges under the scheme as follows:  

• Works which are confined to a verge with no impact on the carriageway, cycle track or 

footway at a specified location, 

• Works in the footway of a traffic-sensitive street at a traffic-sensitive time, provided the 

works do not involve breaking up the street, tunnelling, or boring under it, 

• Works in a Specified Location, other than at a specified time, 

• Diversionary works,  

• Replacing poles, lamp columns or signs in the same location provided that it does not 

require a reduction in the width of the existing carriageway or cycle track.   

• Works in the footway that do not that involve breaking up the street, or tunnelling or 

boring under it. 

6.1.3. If one of the above applies, the Promoter must record the appropriate Charge exemption in 

the permit application and valid works stop / works closed notices.  

6.2      Restrictions on Charge Exemptions  

6.2.1. Where a Promoter has failed to make payment for agreed charges, the Borough reserves 

the right to withhold agreement for any future waiver requests made by the Promotor until 

such time as the payment or payments have been made, or a payment agreement is in place 

between the Borough and the Promotor.  
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7      REDUCED CHARGES & WAIVERS 

7.1   Overview of Charge Reduction Opportunities  

 

7.1.1. The Borough may apply discretionary waivers in accordance with Regulation 4(4) of The Street 

Works (Charges for Occupation of the Highway) (England) Regulations 2012. In accordance 

with the Lane Rental Regulations, the Borough may reduce or waive charges as it deems 

appropriate, and this section provides an overview of the key areas where reductions can be 

achieved. An application to waive or reduce charges must be made and agreed in advance of 

the works commencing. Retrospective waiver applications to waive or reduce charges will not 

be considered for planned works. 

 

7.1.2. In accordance with the Transport for London Lane Rental Scheme, which has been in 

operation since 2012, to ensure a continued consistency across London and expedite 

Immediate Emergency works, charges will be waived for the first 24 hours of genuine 

Immediate Emergency works. 

7.2    Immediate Emergency Works  

7.2.1. Genuine immediate emergency works that must be carried out during the charging period to 

avoid significant danger to public safety or significant damage to property will be provided 

with a Charge free period to enable the immediate emergency to be dealt with.  

7.2.2. The Scheme will not apply charges for works categorised as ‘immediate emergency’ for the 

first 24 hours from the works commencing on-site. After 24 hours the normal lane rental 

charges for the Specified location will apply.  

7.2.3. The Lane Rental Schemes Guidance for English Authorities refers to genuine emergencies (not 

immediate urgent works) that must be carried out during the charging period in order to avoid 

‘significant danger’ to public safety or significant damage to property. 

7.2.4. To minimise disputes, Promoters claiming this waiver must, when requested, provide 

documentary evidence of the nature of the emergency before the waiver will be granted. This 

evidence will need to be sufficient to demonstrate the works categorisation as immediate 

emergency.  

7.2.5. Emergency works will be inspected by the Borough, where practicable, to verify the works 

categorisation. Where this is not practical the Promoter may be required to provide 

documentary supporting evidence of the nature of the works before the exemption will be 

granted. 
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7.3    Collaborative Works  

7.3.1. Collaborative works that are carried out concurrently by two or more works promoters at 

the same location can apply to have charges waived for the period of collaboration.  

7.3.2. In some instances, charges may be reduced for collaboration where the works originate 

from two distinctively different operational divisions of the same organisation.  

7.4      Major Infrastructure Improvements 

7.4.1. Consideration will be given to reducing charges for major works that deliver significant 

infrastructure improvements, substantially extend, or renew the longevity of an asset, or 

future proof a highway to protect it from being excavated again.  

7.5      Works Spanning Multiple Streets  

7.5.1. Consideration will be given to applying a single charge, the highest, where a set of works 

span multiple streets, but only on condition that the works only impact traffic travelling in 

the same direction when passing the works. For example, traffic travelling from west to east 

along the same length of road. 

7.6      Abortive Days 

7.6.1. It is inevitable that events sometimes materialise that were unknown during the planning 

stage. On these occasions the Borough may require the works to temporarily stop to 

facilitate the safe operation of the event. In these circumstances, the Borough will waive 

charges for the number of days where it was not possible to progress with work.  

7.7      Items of Signing, Lighting and Guarding Inadvertently left on site  

7.7.1. The Borough will apply a one-off charge of £100, in place of the full daily Charge, where no 

more than five items of signing, lighting or guarding have inadvertently been left behind on 

site and have not been removed by the end of the day following the day on which the 

Borough informed the undertaker and asked them to remove the items.  

7.7.2. This reduced charge would apply only in cases where the responsible party had made all 

reasonable efforts to clear the site but had inadvertently left no more than five items behind. 

Full daily charges will continue to apply where such efforts have not been made.  

7.7.3. Where the Promoter has failed to comply with the above request the Charge will apply for 

the relevant period. Following the end of the reasonable period the Section 74 Regulations 

would come into effect and the Borough would proceed on the basis that it has already 

complied with the requirement set out in those Regulations to contact the Promoter 

regarding the items.  
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8      WORKS MONITORING AND ENFORCEMENT  

8.1. Application of Charges 

8.1.1. Charges shall be calculated using the dates specified on the valid Section 74 notices and any 
associated information withing the permit, for example the permit conditions. 

8.1.2. Work on the Borough’s network shall be inspected on a regular basis, and where (because of 
such inspections or otherwise) evidence shows that Promoters have worked at Specified 
Locations during the specified days and times, but this information has not been provided in 
valid notices or on a permit application, then the relevant charges will be applied.  

8.1.3. The Borough will seek to ensure that the dates and times on which charges are applied are 
accurate, along with the works type and category of road. Where there is evidence that the 
dates or times given in section 74 notices are incorrect, the notice will be deemed invalid, and 
the charges will be based on the evidence of the road space occupation.  

8.1.4. If incorrect information has been given in a notice, and the Borough considers that an offence 
has been committed, the sanctions set out in Section 11 below will apply as appropriate.  

8.1.5. In the event of a Promoter being found to have falsely claimed a Charge exemption or a 
reduction in charges, the full Charge will be payable. Deliberately making a false claim in order 
to benefit from an exemption or reduction in charges is likely to constitute fraud, and in such 
circumstances the Borough may take action it deems appropriate to the circumstances, which 
may include prosecution.  

9      TRIAL RUNNING AND TRANSITIONAL ARRANGEMENTS    

9.1   Trial Running and Shadow Charging  

9.1.1. A 4-week period of trial running, and shadow charging will be applied. During this period, the 
lane rental process will be followed however no charges will be applied. Following the 
completion of the trial running period, the following Transitional Arrangements will apply.  

9.2   Transitional Arrangements 

9.2.1. The following basic rules of transition will apply on all roads where the Scheme operates:  

• The Scheme will apply to all works after the Scheme commencement date that is 
specified in the statutory scheme order.  

• Major, Standard, Minor and Immediate activities which are planned to start, or in fact 
start, on site more than 28 calendar days after the commencement date of the Scheme 
shall operate under the Scheme. This means that even if the relevant Permit or 
Provisional Advance Authorisation has been sent or granted before the changeover, the 
scheme will apply to those works.  

 
9.2.2. The table below sets out the arrangements for the most common scenarios that may occur 

when implementing the Scheme:  

Works Status  Charging Status 



 

14 
The London Borough of Redbridge Lane Rental Scheme – Scheme Document v1 

         Table 2: Transitional Arrangements 

 

10         DISPUTE RESOLUTION  

10.1      Dispute Resolution Process and Representation Procedures 

10.1.1. Dispute resolution will be in accordance with Section 13 of the Code of Practice for the 

Coordination of Street and Road Works.  

10.1.2. Where disputes arise relating to a Charge, the Borough will seek to resolve the issue without 

having to refer the matter to legal action. A copy of the representation process is available 

from the Borough upon request. 

10.1.3. The first point of contact in a dispute is the relevant Borough representative who manages 

the reconciliation of charges, and before making an official representation, the Promoter is 

strongly advised to informally contact that team to discuss the issue. If this fails to resolve 

the issue, the Promoter should make a written representation to the Borough.  

10.1.4. To enable an early resolution, it is strongly recommended that a representation in respect 

of any dispute arising from the issuing of a Charge is made as soon as is reasonably 

practicable.  

10.1.5. The Borough will ensure that a fair and open system is in place for considering 

representations. The Borough will ensure that it has a nominated official to consider all such 

representations.  

10.1.6. The HAUC (England) dispute resolution procedure would remain available where other 

arrangements have been exhausted.  

11         SANCTIONS 

11.1      Offences 

11.1.1. Regulations 21 to 28 of The Traffic Management Permit Scheme (England) Regulations 2007 

(and Schedules 1 and 2) authorise Permit Authorities to issue Fixed Penalty Notices (FPNs) 

in respect of criminal offences.  

Major, Standard, Minor and Immediate works 

planned to start during the first 4 weeks of 

the scheme  

Charges apply after 28 calendar days from 

the commencement of scheme  

Major, Standard, Minor and Immediate works 

started on a lane rental road during the first 4 

weeks of the scheme  

Charges apply after 28 calendar days from 

the commencement of scheme  
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11.1.2. Fixed Penalty Notices offer the offender an opportunity to discharge liability for an offence 

by paying a penalty amount within a statutory time frame, failure to pay within an allowable 

period may result in prosecution.  

11.1.3. These powers and any subsequently amended powers will continue to apply to all roads 

covered by the Scheme. Similarly, any offences under the NRSWA continue to be offences 

and the Borough maintains the right to take such action as is appropriate including 

prosecution where such offences have been committed.  

11.2      Section 74   

11.2.1. Section 74 of the NRSWA enables highway authorities to charge undertakers if their works 

on the highway take longer than the agreed reasonable period. These powers will also 

continue to apply as per the Section 74 Regulations and the relevant Code of Practice.  

12         APPLICATION OF REVENUES  

12.1 Use and Management of Scheme Revenues 

12.1.1. All costs incurred by the Borough in operating and evaluating the performance of the 

Scheme will be recovered from the sum of charges received, which will include charges from 

its own works and works undertaken in respect of  section 278 Highways Act agreements. 

These costs shall include but are not limited to employee salaries, technology, equipment, 

and any ongoing maintenance or support costs required to run an effective scheme.  

12.1.2 The Government has decided, following consultation in 2024, to proceed with an 

amendment to regulations with the proposal that will require at least 50% of surplus funds 

to be spent on road maintenance. Governance arrangements will align with any future 

updates made to the regulations applicable at the time. 

12.1.3. The Borough will publish supporting documentation setting out working arrangements to 

ensure that the net proceeds are applied for purposes intended to reduce the disruption 

and the other adverse effects caused by street works.  

12.1.4. In accordance with the regulations, the Borough will publish guidance on what the net 

proceeds can be allocated towards, how to request access to funding, and the approval 

process. In accordance with the Lane Rental regulations and for the purpose of 

transparency, the Borough will publish annual accounts summarising the Charges received 

and the net proceeds spent.  

13        MINOR VARIATIONS TO THE SCHEME   

13.1      Scheme adjustments 

13.1.1. It is inevitable for streets to be reconfigured to accommodate the varying demands on how 

the road network should operate. Across the entirety of the lane rental network these 
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changes are likely to be marginal but could have a high impact on the sensitivity of a modified 

location.  

13.1.2. To ensure the lane rental network sensitivity is up to date it may be necessary to make minor 

variations to the network extent, a Charge band, or the specified days and times. For 

example, it might be desirable to include or remove some Specified Locations within the 

Scheme, alter its sensitivity, amend the level of Charge, or adjust the Specified Days and 

Times and tidal status.  

13.1.3. Any such changes will be limited to the following tolerance levels and would be restricted to 

a maximum 3 yearly cycle:  

a. +/- 3% of the currently published extent of the Lane Rental Network 

b. +/- 10% of the currently published Charge level (unless capped by regulation)  

c. +/- 30 minutes of the currently published chargeable periods  

13.1.4. The Borough will consult relevant stakeholders at least three months in advance of changes 

taking effect.  

14         SCHEME EVALUATION 

14.1      How the scheme will be evaluated 

14.1.1. The Borough will publish annual evaluation reports, and in accordance with any format, or 

frequency specified in legislation or statutory guidance. 
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15 GLOSSARY 

 

Term Explanation   

Additional Street 

Data ("ASD") 

Additional Street Data (“ASD”) refers to other information about streets 

held on the National Street Gazetteer (NSG) hub alongside the NSG 

adjudication. 

Apparatus 
As defined in Section 105 (1) of NRSWA "apparatus includes any structure 

for the lodging therein of apparatus or for gaining access to apparatus". 

Appeal 

Where there is an unresolved disagreement between the Promoter and 

the Permit Authority about a Permit Authority’s decision or actions the 

Promoter may appeal using the procedure in the Borough permit scheme 

. 

Arbitration 

As defined in Section 99 of NRSWA, "any matter which under this Part is 

to be settled by arbitration shall be referred to a single arbitrator 

appointed by agreement between the parties concerned or, in default of 

agreement, by the President of the Institution of Civil Engineers". 

Authority 

Street authority, transport authority, highway authority, permit authority, 

bridge authority  

  

Bank holiday  

Bank holiday means a day which is a bank holiday under the Banking and 

Financial Dealings Act 1971 in the locality in which the street in question 

is situated  

Borough London Borough of Redbridge 

Carriageway 

As defined in Section 329 of the HA 1980 “means a way constituting or 

comprised in a highway, being a way (other than a cycle track) over which 

the public have a right of way for the passage of vehicles. 

Category of works  

  

A collective term for the four different types of works defined by 

regulation; comprised of immediate, minor, standard and major works  

Charge Lane Rental Charges applicable under the Lane Rental Scheme  

Code of Practice for 

the Coordination of 

Street and Road 

Works 

Code of practice issued by the Department for Transport under section 59 

of NRSWA 
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Cycle track 

As defined in Section 329 of the HA 1980, "means a way constituting or 

comprised in a highway, being a way over which the public have the 

following, but not other, rights of way, that is to say, a right of way on 

pedal cycles with or without a right of way on foot". 

Day 
In the context of the duration of activities, a day refers to all days including 

Saturdays, Sundays and Bank Holidays, unless explicitly stated otherwise. 

Diversionary Works 

As defined in Regulation 2(2) of The Street Works (Sharing of Cost of 

Works) (England) Regulations 2000 and further outlined in the code of 

practice “Measures Necessary Where Apparatus Is Affected by Major 

Works(Diversionary Works) 1992”. 

DfT Department for Transport. 

Fixed Penalty 

Notice 

As defined in schedule 4B to NRSWA, "fixed penalty notice means a notice 

offering a person the opportunity of discharging any liability to conviction 

for a fixed penalty offence by payment of a penalty". 

Footway 

As defined in Section 329 of the HA 1980, means a way comprised in a 

highway which also comprises a carriageway, being a way over which the 

public have a right of way on foot only. 

HAUC (England) The Highway Authorities and Utilities Committee for England. 

Highway 
As defined in Section 328 of the HA 1980, "highway means the whole or 

part of a highway other than a ferry or waterway". 

Highway works 
"works for road purposes" or "major highway works". 

  

Immediate 

emergency works 

Works whose execution at the time when they are executed is required in 

order to put an end to, or to prevent the occurrence of, circumstances 

then existing or imminent (or which the person responsible for the works 

believes on reasonable grounds to be existing or imminent) which are 

likely to cause danger to persons or property  

Lane Rental 

Regulations 

The Street Works (Charges for Occupation of the Highway) (England) 

Regulations 2012 (as amended). 

  

London Borough of 

Redbridge Lane 

Rental Scheme  

The London Borough of Redbridge Lane Rental Scheme   
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Major works  

  

Street works, other than immediate works, where the street authority has 

indicated to an undertaker, or the undertaker considers, that a temporary 

prohibition or restriction on roads is required; or street works, other than 

immediate works, the planned duration of which exceeds ten working days  

Minor works  

  

Minor works are street works, other than immediate or major works, 

where the planned duration is 3 days or less.  

Network 

Management Duty 

  

The duty imposed on authorities to manage their road network  

NRSWA  New Roads and Street Works Act 1991  

Promoter  
Means a person entitled by virtue of a statutory right to carry out street 

works or works for road purposes.  

Roadworks 

Road works are "works for road purposes" defined in section 86(2) of 

NRSWA as: Works of any of the following descriptions executed in relation 

to a highways--(a) works for the maintenance of the highway (b) any works 

under powers conferred by Part 5 of the HA (improvement) (c) the 

erection, maintenance, alteration or removal of traffic signs on or near the 

highway, or (d) the construction of a crossing for vehicles across a footway 

or grass verge or the strengthening or adaptation of a footway for use as 

a crossing for vehicles, or works of any corresponding description executed 

in relation to a street which is not a highway.  

Section 74 

Regulations 

The Regulations made under Section 74 current at the time of issue of 

the Scheme, namely the Street Works (Charges for Unreasonably 

Prolonged Occupation of the Highway) (England) Regulations 2009. 

Specified Location 

Are the locations designated in a Lane Rental record within the current 

version of the Additional Street Data (ASD) file, which is published on the 

National Street Gazetteer hub. 

Specified Days and 

Times 

Are the operational times designated in a Lane Rental record within the 

current version of the Additional Street Data (ASD) file, which is 

published on the National Street Gazetteer hub. 

Specified Works 

“Specified works” as defined in The Traffic Management Permit Scheme 

(England) Regulations 2007; Works executed under Section 50 of 

NRSWA; and Works executed pursuant to an agreement under section 

278 of the Highways Act 1980. 
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Standard works  
Standard works are those works other than immediate or major works 

where the planned duration exceeds 3 days but does not exceed 10 days  

Street 

As defined in Section 48 (1) of NRSWA, "street means the whole or any 

part of any of the following, irrespective of whether it is a thoroughfare:  

a) any highway, road, lane, footway, alley or passage,  

b) any square or court,  

c) any land laid out as a way whether it is for the time being formed as 

a way or not".  

Street works 

As defined in Section 48 (3) of NRSWA, "street works means works of any 

of the following kinds (other than works for road purposes) executed in a 

street in pursuance of a statutory right or a street works licence:  

a) placing apparatus; or  

b) inspecting, maintaining, adjusting, repairing, altering or renewing 

apparatus, changing the position of apparatus or removing it, or works 

required for or incidental to any such works (including, in particular, 

breaking up or opening the street, or any sewer, drain or tunnel under 

it, or tunnelling or boring under the street".  

Street works licence 

As stated in Section 50 (1) of NRSWA, "the street authority may grant a 

licence (a "street works licence") permitting a person:  

a) to place, or to retain, apparatus in the street; and  

b) thereafter to inspect, maintain, adjust, repair, alter or renew the 

apparatus, change its position or remove it, and to execute for those 

purposes any works required for or incidental to such works 

(including, in particular, breaking up or opening the street, or any 

sewer, drain or tunnel under it, or tunnelling or boring under the 

street)  

 

Traffic  Includes vehicles, pedestrians and animals  

Traffic-sensitive  A street which is designated as critical to the flow of traffic  

TMA  The Traffic Management Act 2004  

Undertaker  

As defined in Section 48 (4) of NRSWA, "undertaker in relation to street 

works means the person by whom the relevant statutory right is 

exercisable (in the capacity in which it is exercisable by him) or the 

licensee under the relevant street works licence, as the case may be".  
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Works Street works or works for road purposes 

Works Promoter 
Means a person entitled by virtue of a statutory right to carry out street 

works or works for road purposes. 

Works for road 

purposes 

a. works for the maintenance of the highway; b. any works under powers 

conferred by Part V of the Highways Act 1980 (improvement);  c. the 

erection, maintenance, alteration or removal of traffic signs on or near 

the highway; or d. the construction of a crossing for vehicles across a 

footway or grass verge or the strengthening or adaptation of a footway 

for use as a crossing for vehicles"  

Works start 
A valid section 74 (NRSWA) works start notice under regulation 6 of the 

2009 charging regulations.  

Works stop 
A valid section 74 (NRSWA) works closed notice under regulation 6 of 

the 2009 charging regulations. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


